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Ablemarle County/Charlottesville, City of 7/13/1999 2/5/2002 NCAS 6/21/2001 Implemented - Phase I - NCAS  February 5, 2002
Accomack/Northampton County 11/27/2000 3/14/2002 NCAS 9/25/2001 Implemented - Phase I - NCAS  March 14, 2002
Amelia County 3/22/2002 NCAS
Bedford County 6/14/2000 NCAS Trunks ordered
Botetourt County 1/17/2002 NCAS PSAP Not Ready
Caroline Coutny 6/25/2002 NCAS
Charles City County 10/16/2001 N/A No sites at this time.
Chesapeake, City of 6/22/1999 8/1/2001 NCAS 3/28/2001 Implemented - Phase I - NCAS  August, 2001
Chesterfield County 2/22/2001 4/10/2002 NCAS 2/8/2001 Implemented - Phase I - NCAS  April 10, 2002
Clarke County 8/1/2001 4/29/2002 NCAS Implemented - Phase I - NCAS  April 29, 2002
Colonial Heights, City of 3/4/2002 NCAS
Covington, City of 5/1/2002 N/A No sites at this time.
Danville, City of 2/22/2001 CAS Need to convert from CAS to NCAS
Dinwiddie County 10/16/2001 NCAS PSAP Not Ready
Emporia, City of 9/17/2001 6/24/2002 NCAS Implemented - Phase I NCAS June 24, 2002
Fluvanna County 4/1/2002 NCAS
Franklin, City of 8/30/2001 NCAS Trunks due-Pending PSAP readiness
Frederick County 7/12/2001 4/26/2002 NCAS Implemented - Phase I NCAS April 26, 2002
Fredericksburg, City of 3/29/2002 NCAS
Gloucester County 10/3/2001 NCAS Left message for PSAP update. Previous SALI location.
Goochland County 3/20/2002 NCAS
Greene County 5/28/2002 NCAS
Hampton, City of 6/16/1999 8/1/2001 NCAS 3/21/2001 Implemented - Phase I NCAS August, 2001
Hanover County 2/7/2001 3/26/2002 NCAS Implemented - Phase I NCAS March 26, 2002
Harrisonburg 5/1/1999 2/5/2002 NCAS Implemented - Phase I NCAS February 5, 2002
Henrico County 7/1/2000 3/20/2002 NCAS 10/18/2001 Implemented - Phase I NCAS March 20, 2002
Hopewell, City of 7/26/2001 6/20/2002 NCAS Implemented - Phase I NCAS June 20, 2002
Isle of Wight 12/8/2000 3/21/2002 NCAS Implemented - Phase I NCAS March 21, 2002
James City County 11/21/2000 2/13/2002 NCAS 4/4/2001 Implemented - Phase I NCAS 2/13/02
Louisa County 12/4/2001 NCAS Trunks ordered
Lunenburg County 1/9/2002 N/A No sites at this time.
Lynchburg, City of 2/8/2000 5/19/2000 CAS 9/26/2001 Implemented - Phase I CAS
Martinsville/Henry County 9/1/2000 8/15/2001 NCAS 9/17/2001 Implemented - Converted CAS to Phase I NCAS on 6/25/02
Mecklenburg County 12/3/2001 NCAS PSAP not ready
Montgomery County 3/8/2001 NCAS Need to order trunks
New Kent County 9/17/2001 NCAS Trunks due-Pending PSAP readiness
Newport News, City of 6/25/1999 8/1/2000 NCAS 3/27/2001 Implemented - Phase I NCAS August, 2001
Norfolk, City of 6/28/1999 8/1/2000 NCAS 4/1/2001 Implemented - Phase I NCAS  August, 2001
Nottoway County 2/25/2002 NCAS
Orange County 8/17/2001 6/11/2002 NCAS Implemented - Phase I NCAS June 11, 2002
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Petersburg, City of 10/10/2001 Proj 7/2002 NCAS Trunks due-Pending PSAP readiness
Pittsylvania County 2/6/2001 NCAS 4/4/2002 Trunks ordered
Portsmouth, City of 6/16/1999 8/1/2000 NCAS 3/20/2001 Implemented - Phase I NCAS August, 2001
Powhatan County 4/9/2001 4/11/2002 NCAS Implemented - Phase I NCAS April 11, 2002
Prince George County 12/10/2001 NCAS Trunks ordered
Pulaski County 7/3/2001 NCAS Trunks ordered
Radford, City of 9/25/2001 NCAS Need to order trunks
Richmond, City of 7/1/2000 3/19/2002 NCAS 9/6/2001 Implemented - Phase I NCAS 3/19/02 - Minor Display issue
Roanoke County 2/2/2001 6/24/2002 NCAS Implemented - Phase I NCAS June 24, 2002
Roanoke, City of 1/16/2001 Proj 7/2002 NCAS Trunks installed 6/25
Rockbridge County 3/29/2000 Proj 7/2002 NCAS 5/23/2002 Preliminary testing begun
Salem, City of 11/30/2000 Proj 7/2002 NCAS 3/6/2002 Trunks installed 6/25
Smyth County 4/18/2002 NCAS
Southampton County 11/15/2001 NCAS PSAP Not Ready
Spotsylvania County 6/25/2002 NCAS
Stafford County 9/21/2001 NCAS 4/1/2003 No sites at this time.
Suffolk, City of 1999 8/1/2000 NCAS 3/26/2001 Implemented - Phase I NCAS August, 2001
Surry County 11/16/2001 N/A No sites at this time.
Sussex County 12/3/2001 NCAS PSAP not ready
Vinton, Town of 5/23/2002 NCAS PSAP not ready
Virginia Beach, City of 1999 8/1/2000 NCAS 3/13/2001 Implemented - Phase I NCAS August, 2001
Warren County 11/19/2001 Proj 7/2002 NCAS Trunks installed
Washington County 1/4/2002 NCAS Need to order trunks
West Point, City of (King William) 1/24/2002 NCAS Need to order trunks
Williamsburg, City of 12/1/2000 2/13/2002 NCAS Implemented - Phase I NCAS 2/13/02
Winchester, City of 9/13/2001 Proj 7/2002 NCAS Preliminary testing begun
York County 1999 8/1/2000 NCAS 3/14/2001 Implemented - Phase I NCAS August, 2001
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